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CONSTRUCTICON PROGRESS REPCRT FOR
MONTH OF Mareh 195 &

To be submitted (in duplicate) as of the first day of each month on
all projJects involving new construction, repairs, or alteratiocns. If
authorization hes been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement”, the known or estimated
date when work will commence.

STATSPEC project Titlc | 1ocotion: STATINTL
STATINTL  contractor:__ || G Allotment No.:__kiAReAD001

Date of Commencement: 15 June 3953 Scheduled Conpletion Date: 12 Dee. 1953

Authority for construction (identifi'cation of instrumeb{i authorizifig s;ork :

Brief descriptlon of work 1nvolved' GM%M&' Ser Oporetions Puilding,
Auxilirry Bullding, Fenoes, e,

Percent completed in various branches of work:

Excavation, grading & lng 359 o Flooring %
Concrete, cement work 09 o Hardware : 2% |
Structural steel & 2580, im% v Painting, glazing nh |
Masonry W09 I Plumbing 989 |-
Carpentry, millworkgoil.part. 88% 79 Heating, ventilating 809 |-
Roofing, waterproofing W9 |. Electrical 98% |~
Sheet metal 809 7o Electric fixtures Ny |-
Lath, plaster, acoustic W% 4y Approach work Ghange 71| 409 |-
Insulation 100 % |- Other % _
Tl & el Wiadons IO | Pralin;, Tesow, PTag 01§ 89|
Covania Tile X006 % | Alwmime sntrences % 1
Totals:
Amount of contract, including additions and deductions $ 384y553.,18 -
Value of work complcted to date 310,034,700 " ° ’
Value of materials on site 4,000,000 -
Value of materlals in storage .
Total value of completed work and materials 314393h?0 2
Total of partial payments to < Ameil 195 i 282,631.23
BY
(5ignature)

See opposite side for instructions.
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
‘of funds for construction, including alterations and re=-
pairs to existing structures and is intended to supplement
the Resl Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
to the project or to the station under whose Jjurisdiction
the work is being done, the necessary information should be
obtained from the appropriate representative of the Agency

~responsible for management of the contract.

: 3. If various units of work under one authorization

- 4o not lend themselves to inclusion in one progress report,
separate sheets should be submitted; e.g., when work under
& given authorizetion is handled under two or more separate
contracts. :
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Centyzet Change No, 1
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Ses *Approach Work" shove
Cenduit for Telephone

Trench Covers--Code Room #3

Elec, Panols ¥ & R

Oredit on Acous, Tile

Additional Peneing

Additional Turnouts in Entrence Koad
Connect Battery Charger & Heater
Bulletin Beerds

Trench Covers, .ain Radio Room
Eyrecting 5 Promﬁy Signa

Elaat, fiork & PsH. Threshelds
Elect, ¥orke-Reloa, of Camprassor
Cenent Base Husonry Paint
Seeding

100%
100%
100%

85%

100%
100%
100%
100%



